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Environmental Consuitants ¢ Engineers

August 17, 1988

Kr. Christopher Pilla

Project Coordinator

PA CERCLA Enforcement Section
U.S. EPA

Region III

841 Chestnut Bldg.
Philadelphia, PA 18107

Re: CryoChem RI/FS
Dear Mr. Pilla:

In accordance with Section VIII.E. of the Consent Order covering
JACA's performance of the CryoChem RI/FS we are submitting this progress
report covering project activities in the period from July 15, 1988 through
August 14, 1988.

1. On Jduly 29, 1988, JACA received EPA's second set of comments
which completed the Agency's review of the SAP plan. JACA sub-
mitted the revised SAP to EPA, DER, and PRC on August 11, 1988.
The QAPP was not included. JACA will be forwarding the QAPP as
soon as we receive the Quality Assurance plan from our sub-
contractor laboratory. The residential well inventory form was
distributed to all private well owners within a one half mile
radius of CryoChem. This inciuded 132 homes and businesses. To
date approximately 30 compieted questionnaires have been
returned to JACA. Private well sampling will proceed shortly
after EPA approval of the SAP is received. JACA has completed a
reference map of all homes and businesses within the one half
mile radius.

2. No sampling results, tests, analytical data, or other information
was received by JACA during this reporting period except as
noted above. JACA is looking into a report by one well
questionnaire respondent that a previous drinking water study
was conducted in the subject area. The study was reported to
have included testing of numerous wells for organic con-
taminants.

3. In the next month JACA anticipates partial completion of Phase I
testing. This will include private well testing and soil vapor
analysis.
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4, The only major problem encountered to date is the unforseen
delay in start-up of field activities due to the SAP approval
process. As a result we have lost the opportunity to initiate
field sampling under favorable weather conditions. A minor
problem encountered is the poor return rate of the well inven-

tory questionnaire. This will necessitate direct follow up with
well owners by JACA.

We trust this progress report is satisfactory for your needs. Please
contact Phil Getty or me if you have any questions.

Very tru1y yours, ////
} A’ “/

ALBERT C GRAY Ph D., P.I

Vice President, Water Pollution
and Hazardous Waste Operations
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‘ ¢cc: R. Putt

300201

JACA CORP. « ENVIRONMENTAL CONSULTANTS & ENGINEERS



